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CLC Deck - Brentcliffe to Victoria Park - May 5 2022.pdf

	1. May 5, 2022
Eglinton  Crosstown LRT
Construction Liaison Meeting
Brentcliffe Road to Victoria Park Avenue
 


	2. METROLINX LAND ACKNOWLEDGMENT
2
“Metrolinx  acknowledges that it operates on the traditional territory of Indigenous
Peoples including the Anishnabeg, the Haudenosaunee and the Wendat peoples.
In particular these lands are covered by 20 Treaties, and we have a responsibility
to recognize and value the rights of Indigenous Nations and Peoples and conduct
business in a manner that is built on the foundation of trust, respect and
collaboration.
Metrolinx is committed to building meaningful relationships with Indigenous
Peoples, and to working towards meaningful reconciliation with the original
caretakers of this land. “
 


	3. Section One At-Grade:
Brentcliffe  Portal to Sunnybrook Park Stop
 


	4. SECTION ONE AT-GRADE  UPDATE
4
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road and Sidewalk Restoration Brentcliffe – Don Mills Ongoing through Spring 2022
Noise Barrier and Soil Nail Wall removal Brentcliffe intersection – SE side Resuming Spring 2022
Landscaping along Eglinton Brentcliffe – Kennedy Ongoing through Summer 2022
Watermain Restoration Work Brentcliffe Ongoing until approximately June 3, 2022
Brentcliffe Retaining Wall - Landscape
Restoration Works
North side of Eglinton Ave, east of
Brentcliffe Rd
Ongoing through Summer 2022
Multi-use path construction -
Landscaping works
Serena Gundy Park – West of Leslie St. Ongoing through Summer 2022
• Architectural finishes
• Electrical finishes
Sunnybrook Park Stop Ongoing through Spring 2022
 


	5. EAST TESTING &  COMMISSIONING
5
• On May 25, 26, 27, 31 and June 1 and 2, 6 light
rail vehicles (LRVs) were delivered to the east
end of the alignment.
• Testing and commissioning activities will be
conducted between Brentcliffe Road and
Kennedy Road through Spring 2022.
• Dynamic Testing began August 24, 2021, and
will last through Spring 2022.
• The LRVs will run mainly on the surface along a
track in the center of Eglinton Avenue.
 


	6. LESLIE TRAFFIC CONFIGURATION  FOR WATERMAIN RESTORATION WORK
6
• The south sidewalk on Eglinton Avenue East between Brentcliffe Road and Leslie Street well be closed
for approximately 5 weeks to facilitate the watermain works taking place by Brentcliffe Road.
• Pedestrians will be directed to the north sidewalk.
• The west crosswalk at Leslie Street will remain closed.
Ongoing until approximately May 13, 2022
 


	7. WATERMAIN CONNECTION WORK  – EGLINTON AVENUE EAST AND BRENTCLIFFE ROAD
7
• Phase One: Eastbound traffic on
Eglinton Ave E reduced to one lane
between Brentcliffe Rd and east of
Glassworks Dr. Approx. 2 weeks
• Phases Two and Three: Traffic on
Eglinton Ave E reduced to one lane in
each direction between Brentcliffe Rd
and Glassworks Dr. Phase Two Approx. 3
weeks, Phase Three Approx. 1 week.
• Phase Four: Brentcliffe Rd closed at
Eglinton Ave E. Westbound traffic on
Eglinton Ave E reduced to one through-
lane and one left-turn lane. Eastbound
traffic on Eglinton Ave E reduced to a
single lane. Approx. 2 weeks
Ongoing until approximately June 3, 2022
• Watermain connection works on Eglinton Avenue East between Brentcliffe Road
and east of Glassworks Drive.
• Will include the installation of a new watermain line and four fire hydrants
• Work between 6:00 a.m. and 11:00 p.m.
 


	8. CONSTRUCTION PROGRESS PHOTOS
8
LESLIE  RETAINING WALL CONSTRUCTION
COMPLETED
WATERMAIN WORK ONGOING
BETWEEN BRENTCLIFFE ROAD AND
GLASSWORS DRIVE
GUARDRAIL INSTALLTION COMPLETED AT
WEST DON RIVER BRIDGE
 


	9. Science Centre Station
  


	10. SCIENCE CENTRE STATION  UPDATE
10
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road and Sidewalk Restoration Brentcliffe – Don Mills Ongoing through Spring 2022
Landscaping along Eglinton Brentcliffe – Kennedy Ongoing through Summer 2022
Finishing Activities:
• Ceiling tiling, mechanical, electrical,
and architectural, finishes. Systems
testing and inspections.
Station Box
Ongoing through Spring 2022
Finishing Activities:
• Ceiling tiling, cladding, electrical and
architectural finishes.
Bus Terminal
Ongoing through Spring 2022
Finishing Activities:
• Ceiling tiling, cladding, electrical and
architectural installations
Main Entrance
Ongoing through Spring 2022
 


	11. SCIENCE CENTRE TRAFFIC  CONFIGURATION
11
Ongoing through Spring 2022
 


	12. CONSTRUCTION PROGRESS PHOTOS
12
SIGN  BAND INSTALLATION
COMPLETED AT PLATFORM LEVEL
INSTALLATION OF EXTERIOR
FURNITURE COMPLETED
ESCALATOR 5 AND 6 INSPECTION
COMPLETED
 


	13. Section Two At-Grade
Aga  Khan Park & Museum Stop to O’Connor Stop
 


	14. SECTION TWO AT-GRADE  UPDATE
14
Activity Location Approx. Date & Duration
Vehicle Testing Brentcliffe – Kennedy Ongoing
Road and Sidewalk Restoration Brentcliffe – Don Mills Ongoing through Spring 2022
Landscaping along Eglinton Brentcliffe – Kennedy Ongoing through Summer 2022
• Architectural finishes
• Electrical finishes
Aga Khan Park & Museum Stop
Sloane Stop
O’Connor Stop
Ongoing through Spring 2022
 


	15. CONSTRUCTION PROGRESS PHOTOS
15
SIDEWALK  AND DRIVEWAY RESTORATION
COMPLETED AT 1730 EGLINTON AVENUE EAST
INTERLOCKING PAVER INSTALLATIONS
ONGOING ALONG EGLINTON AVENUE EAST
LANDSCAPING ONGOIGN ALONG EGLINTON
AVENUE EAST – DVP RAMPS TO DON MILLS
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